

**DETROIT
PUBLIC
SCHOOLS COMMUNITY
DISTRICT**

Procurement Department
Fisher Building 11th Floor
3011 West Grand Blvd.
Detroit, MI 48202

**SECTION A
Contract Cover
Page &
Signatures**

1. Contract No.: 20-0141
Modification No.: 007

2. ITB/RFQ No.: 20-0141

3. Contract Title: Fencing

4. Contract Amount Not to Exceed:
\$375,000

5. Contract Term:
July 1, 2025 – June 30, 2026

6. Supplier Name: RMD Holdings, LTD DBA Nationwide Construction Group

Address: 69951 Lowe Plank Road

City/State/Zip: Richmond, MI 48062

Contact: Mel Kucway

Telephone: (586) 749-6900 **Email/Fax:** mkucway@nationwidecos.com

7. Contract Modifications:

History

1. The original contract amount was \$800,000 for the first contract period from July 1, 2020 through June 30, 2021.

Modification 001:

1. Exercise renewal through June 30, 2022, increasing by an amount not to exceed \$1,000,000 for the renewal term.
2. All other terms and conditions remain the same.

Modification 002:

1. Increase the contract by \$2,200,000 and extend the contract period through June 30, 2023.
2. Amend the Scope of Services as found in Amendment 001.
3. All other terms and conditions remain the same.

Modification 003:

1. Increase the contract by \$500,000 for the contract period ending December 31, 2023.
2. All other terms and conditions remain the same.

Modification 004:

1. Extend the contract period through June 30, 2024.
2. All other terms and conditions remain the same.

Modification 005:

1. Increase the contract by \$530,000 for a total not to exceed \$3,230,000 for the period ending June 30, 2024.
2. All other terms and conditions remain the same.

Modification 006:

1. Renew contract through June 30, 2025 in an amount not to exceed \$100,000.
2. All other terms and conditions remain the same.

Modification 007:

1. Renew contract through June 30, 2026 in an amount not to exceed \$375,000.
2. All other terms and conditions remain the same.

8. Signature of Authorized Supplier Representative:

Robert

DeMil
Signature

Digitally signed by Robert DeMil
DN: cn=Robert DeMil, o=RMD Holdings, Ltd.,
ou=Nationwide Construction Group,
ou=President,
email=rmkucway@nationwidecos.com, c=US
Date: 2025.05.14 13:05:55 -0400

05/14/2025

Date Signed

Print Name: Robert DeMi

Title: President

9. Signature of DPSCD:

Signature

7/16/2025

Date Signed

Print Name: Nikolai P. Vitti, Ed.D.

Title: Superintendent